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18 December 1986

MEMORANDUM FOR: Deputy Director for Administration

FROM: John M. Ray
Director of Logistics
SUBJECT: Report of Significant Logistics Activities for
25X1 the Period Ending 17 December 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week:
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x . The Office of Logistics opened the newly

completed North Parking Lot on 15 December. At that time,
fence posts were placed for the return of the borrowed Federal
Highway Administration property in West Lot. 25%1

C. 4. The Bid Package 4 contractor is backfilling the
excavated area where the leaks were repaired on the south side
chilled water lines. The piping has been pressurized since
6 December and there has not been any evidence of any
additional leaks. Pressure testing is still on-going to
ascertain if there are additional leaks that need repairing
located in other areas of the piping system. The Bid Package
1 contractor who installed the piping originally has indicated
his willingness to excavate and repair any additional leaks.

25%1

* Ao ® Occupancy of the North Loading Dock has been

rescheduled for 22 December. The Office of Logistics

anticipates tapmmsssbon to be in full operation in 30 days. At

that time, SBUER Loading Dock will be closed for

construction. ’ ‘ 25X%1

* € __ $.. Real Es i ivisi oL,

reports that funding was 25Xl

made available on 15 December. The funding will be used for

the construction and communications in and 25x1

completion -of RECD is in tne process of 25%1

developing new schedules with Office of Development and

Engineering and Foreign Broadcast Information Service. The

new sthedule will have a direct impact on the backfill

schedule of = | Key, and the New Headquarters Building. 25%1

It is anticipated that a construction contract for 25x%1

will be sent out for bid the week of 22 December. 25%X1
o .

25%1

ﬁ ™. OL reports that on 12 December, the
Complex lost total power. As a result of this power outage
th uilding was effected. The emergency generators . 25X%1
employees were semt—heme A«imascl

we ”ggtjdﬂejjxrﬁﬂr%hu&&~the
at 12:00 p.m{*“"Vepcod #45hot able to restore power to the
complex until 8:45 p.m. It was noted that a surge from the
[ETﬁuilding caused a cable to burn in half. 2 fepee 25%1
I . - , 25%1
up_in stages until the builtding was 100 percent WPELabretromT—
25%X1
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25X1
7 yal
I N, Pxocurement Diwvwieien, Office of Logistics)

recently negotiated a firm.fixed.price type contract on behalf

of the Office of Personnel/Equal Employment Opportunity with

the Urban Crisis Center. This contract, in the amount of

$77,000 ides for 10 runnings of the Urban Awareness

Course. 25%1
25%X1
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25X1

2. Significant Events for the Coming Week:

a. The Chief, New Building Project Office, OL, is
working with Facilities Management/ Division, OL, and
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